Project Timeline by Phase

Phase 1

Oct. 2007
Jan. 2008
July 2008
Dec. 2008

Phase 2

April 2009
Aug. 2009
Feb. 2010
April 2009
Dec 2009

Phase 3

April 2010
Aug. 2010
Feb. 2011
April 2010
Dec 2010

Phase 4

April 2011
Aug. 2011
Aug. 2012
April 2011
Dec 2011

Phase 5

April 2012
Aug. 2012
Aug. 2013

Begin Survey of 11 Mile Trail Corridor

Begin Design of 11 mile Corridor

Complete 30% Design Documents of the 11 Mile Trail Corridor
Complete Design Documents of the Redmond Trial Segment

Bid, Advertise, Award for Redmond Trail Segment

Begin Construction of Redmond Trail Segment

Complete Construction of Redmond Trail Segment

Begin Design of Issaquah Trail Segment

Complete Design Documents of the Issaquah Trail Segment

Bid, Advertise, Award for Issaquah Trail Segment

Begin Construction of Issaquah Trail Segment

Complete Construction of Issaquah Trail Segment

Begin Design of north section of Sammamish Trail Segment
Complete Design Documents of north section of Sammamish Trail
Segment

Bid, Advertise, Award for north section of Sammamish Trail Segment
Begin Construction of north section of Sammamish Trail Segment
Complete Construction of north section of Sammamish Trail Segment
Begin Design of south section of Sammamish Trail Segment
Complete Design Documents of south section of Sammamish Trail
Segment

Bid, Advertise, Award for south section of Sammamish Trail Segment
Begin Construction of south section of Sammamish Trail Segment
Complete Construction of south section of Sammamish Trail Segment



